

AGENDA OF MEETING

Date: **Wednesday, 27 April 2005**

Present: Alton Tangedal Thesis Advisor
Kurt Dietrich Thesis Candidate

Purpose of Meeting: Weekly Progress Meeting

ITEM / DISCUSSION

19.1 Curriculum Items

- Art section corrections completed.
- Review with Educators April 28 @ 3:45 p.m.
- Sociology final text and imaging underway
- Geography text and imaging underway.
- Mathematics text and imaging underway.
- Design Elements text underway

19.2 Preliminary Design Schemes

- Drawings for selected site received and processed.
- Mathematical plan proportions calculations completed.
- Preliminary block planning underway.
- Preliminary site planning underway.

19.3 Schedule Review

- Curriculum completion is on schedule. (two weeks to completion)
- Design schedule ahead.

19.4 Summary Preparation

- Submission of this item to Roger by 5 May 2005.
- Copies to be submitted to advisors, principal, mentor and educators.

19.5 Presentation Discussion

- First presentation shall be for curriculum and design intent.
- Date of first presentation: Thursday, 12 May (evening)
- Second presentation shall be for preliminary design
- Date of second presentation: Thursday, 9 June (evening)
- Final presentation shall be for building resolution.
- Final presentation date pending successful resolution of two prior presentations: Thursday, 9 July (evening)