

AGENDA OF MEETING

Date: **Thursday, 28 April 2005**

Present: Ingrid Moisuk Principal, Marion McVeety Elementary School
Sherman Martinson Educator, Marion McVeety Elementary School
Kurt Dietrich Thesis Candidate

Purpose of Meeting: Curriculum Update Meeting

ITEM / DISCUSSION

20.1 Curriculum Items

- History section complete.
- Structural section complete.
- Art section complete.
- Sociology final text and imaging underway
- Geography text and imaging underway.
- Mathematics text and imaging underway.
- Design Elements text underway

20.2 Preliminary Design Schemes

- Design Parti complete
- Area database complete
- Room area calculations complete
- Mathematical plan proportion calculations completed.
- Drawings for selected site received and processed.
- Preliminary site planning underway.
- Preliminary block planning underway.

20.3 Schedule Review

- Curriculum completion is on schedule. (two weeks to completion)
- Design schedule ahead.

20.4 Summary Preparation

- Submission of this item to Roger by 5 May 2005.
- Copies to be submitted to advisors, principal, mentor and educators.

20.5 Presentation Discussion

- First presentation shall be for curriculum and design intent.
- Date to be confirmed (mid to late May – check on availability)
- Second presentation may be combined with First Presentation. (TBC)
- Final presentation shall be for building resolution.
- Final presentation date pending successful resolution of two prior presentations: Thursday, 9 July (evening)
- Check on use of video in classroom, student graphics in presentation.