

AGENDA OF MEETING

Date: **Friday, 3 June 2005**

Present: Alton Tangedal Thesis Advisor
Kurt Dietrich Thesis Candidate

Purpose of Meeting: Weekly Progress Meeting

ITEM / DISCUSSION

25.1 Curriculum Items

- Mathematics text and imaging scheduled for completion 5 June
- Design Elements text and imaging scheduled for completion 12 June 2005

25.2 Educator Review

- Future review of Sociology and Geography pending their availability.
- A request has been sent asking for earliest possible time to meet.

25.3 Functional Programming Drawings

- Site analysis completed graphically.
- Site study to be completed in person
- Access to site has been restricted due to weather.

25.4 Presentation Discussion

- Kurt is to respond with proposed date and time.
- A meeting with the educators will determine their availability for this presentation.

25.5 Schedule Coordination

- Original schedule proposed:
 - Curriculum Completion: 26 April 2005
 - Preliminary Program: 25 May 2005
 - Program Completion: 23 June 2005
 - Functional Relationship Analysis: 13 July 2005
 - Total Completion: 12 December 2005
- Current Progress Status is:
 - Curriculum Completion: 12 June 2005
 - Preliminary Program: Complete
 - Program Completion: Complete
 - Functional Relationship Analysis: Complete
 - Preliminary Sketches: Complete
 - Site Selection and Analysis: 60% Complete
 - Total Completion: 12 December 2005
- Progress remains substantially ahead of original schedule.
- No concerns are apparent towards early completion.