

AGENDA OF MEETING

Date: **Friday, 18 November 2005**

Present: Alton Tangedal Thesis Advisor
Kurt Dietrich Thesis Candidate

Purpose of Meeting: Weekly Progress Meeting

ITEM / DISCUSSION

43.1 Future Final Presentation

- ? Storyboard remains in progress as drawings are completed.
- ? Will be completed for presentation on November 24.

43.2 Current Activities

- ? Development of interior rendering skills unparalleled in my time.
- ? Three-dimensional massing studies near complete.
- ? Technical Failures have been resolved..

43.3 Design Process

- ? Interior spaces complete.
- ? Exterior spaces 90% resolved.
- ? Exterior massing and site influences near complete.

43.4 Overall Schedule

- ? Progress will provide for completion November 24, 2005
- ? Request to revise next meeting to 24 Nov. will be confirmed.

43.5 Educator Activities

- ? Coordination underway to teach curriculum in class.
- ? Future dates remain to be determined.

43.6 Additional Complications

- ? No further complications experienced or anticipated at this time.
- ? Time off booked for final completion Nov 21-23.
- ? Preliminary run-through will be ready for November 23, prior to Advisor meeting.