

AGENDA OF MEETING

Date: **Wednesday, 6 April 2005**

Present: Alton Tangedal Thesis Advisor
Kurt Dietrich Thesis Candidate

Purpose of Meeting: Weekly Progress Meeting

ITEM / DISCUSSION

16.1 Official Registration

- No response received to date.
- Discussion to be completed with Roger at next meeting.

16.2 Curriculum Items

- Art section remains with Editor
- Review with Educators will follow Editor's review.
- Sociology final text and imaging underway
- Geography underway
- Mathematics underway for programme resolution

16.3 Preliminary Programme

- Programme Database complete
- Area calculations complete for division of all areas and levels.

16.4 Preliminary Design Schemes

- Adjacency studies complete.
- Sectional sketches and massing studies begun.

16.5 Schedule Review

- Curriculum completion is on schedule.
- Programme completion ahead of schedule.
- Design schedule ahead.
- Consideration being given to presentation dates and formats.

16.6 Presentation Discussion

- Discussion relative to assembling main group.
- First presentation shall be for curriculum and design intent.
- Date of first presentation????
- Second presentation shall be for preliminary design
- Date of second presentation????
- Final presentation shall be for building resolution.
- Final presentation date pending successful resolution of two prior presentations.